COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 04/ 2015

ESTI MATE SUMVARY 10: 13: 46
CONTI D C17018 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 17018- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 30.0 DAYS TI ME ALLOW 260 WORK DAYS
SHB5 AULT TO WOM NG PERCENT TI ME: 11. 54 ORI G TI VE ALLOW 260 WORK DAYS
PRQJECT NO. STA 0853-070
SHB5 AULT TO WOM NG
NAVE OF RQAD:
PRQIECT COUNTI ES: WELD, REGQ ON 4
CONTRACTOR:
CONNELL RESOURCES | NCORPORATED PAY PER OD ENDI NG 07/ 31/ 2015 DATE TI ME STARTED 06/ 15/ 2015
7785 H GHLAND MEADOAS PKWY, #100 DATE LET 03/ 19/ 2015 DATE WORK BEGAN
DATE AWARDED 04/ 16/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 02/ 2015 DATE ACCEPTED
FORT COLLI NS CO 80528 (970) 223- 3151 DATE NOTI CE TO PROCEED 06/ 15/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 20, 888, 246. 51 PARTI Cl PATI NG $ 2,490, 562. 94 $ 1, 885, 858. 79
AWARD PROJECT AM: $ 19,118, 558. 13 NON PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 11. 92% TOTAL EARNI NGS 2,490, 562. 94 1,885,858.79
FUNDS AVAI LABLE: $ 18,397,683.57 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 2,490, 562. 94 1, 885, 858. 79
TOTAL CLAI VB $ 0.00 RETAI NAGE -53,914. 89 -35,773.77
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,436, 648. 05 1, 850, 085. 02
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 2,436, 648. 05 1, 850, 085. 02
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 850, 085. 02

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17018

PCN: 17018-BI D

PRQJECT: STA 0853-070

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00015 Renoval of Headwal

0010 202-00019

Renoval of Inlet

0015 202-00025

Renoval of Ditch Lining

0020 202-00035

Renoval of Pipe

0025 202-00150

*Renoval of Wall

0030 202-00220

*Renoval of Asphalt Mat

0035 202-00240

0040 202-00810

*Renoval of G ound Sign

0045 202-01000

*Renoval of Fence

0050 202-01030

*Renoval of Road C osure Gate

0055 202-01130 *Renoval of Quardrail Type 3

*Renoval of Asphalt Mat (Pl aning)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

3. 000
EACH
1, 380. 00000
4.000
EACH
944. 00000
370. 000
LF
6. 95000
1, 800. 000
LF
8. 25000
12. 000
EACH
620. 00000
24, 544. 000
SY
5. 30000
5, 238. 000
SY
5. 75000
152. 000
EACH
108. 00000
7,074.000
LF
0. 62000
2.000
EACH
1, 060. 00000
2, 806. 000
LF

3. 75000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

45. 000
0. 000
45. 000

16. 000
32. 000
48. 000

8. 000
0. 000
8. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

4,588. 000
0. 000
4,588. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 08/ 04/ 2015

10: 13: 46
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
0. 00
0. 00
312.75
264. 00
396. 00
0. 00
4, 960. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
2,844.56
0. 00
0. 00
0. 00
0. 00



CONTI D Cl17018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17018-BI D ESTI MATE RUN 08/ 04/ 2015
PRQIECT: STA 0853-070 ESTI MATE NO 0002 10: 13: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203- 00060 Enbanknent Material (Conplete In Place) 71, 989. 000 21, 285. 000
cY 21, 507. 000 352, 714. 80
16. 40000 42,792. 000 701, 788. 80
0065 203-01500 Bl adi ng 200. 000 0. 000
HOUR 41. 500 6, 598. 50
159. 00000 41. 500 6, 598. 50
0070 203-01550 Dozi ng 20. 000 0. 000
HOUR 6. 000 780. 00
130. 00000 6. 000 780. 00
0075 203-01594 Conbi nati on Loader 20. 000 0. 000
HOUR 0. 000 0. 00
99. 30000 0. 000 0. 00
0080 203-01597 Pot hol i ng 100. 000 8. 000
HOUR 0. 000 0. 00
187. 00000 8. 000 1, 496. 00
0085 206- 00000 Structure Excavation 874. 000 0. 000
cY 132. 000 2,481. 60
18. 80000 132. 000 2,481. 60
0090 206- 00100 Structure Backfill (dass 1) 170. 000 0. 000
CY 0. 000 0. 00
68. 30000 0. 000 0. 00
0095 206-01781 *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
6, 520. 00000 1. 000 6, 520. 00
0100 206-01782 *Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
23, 300. 00000 1. 000 23, 300. 00
0105 206-01783 *Shoring (Area 3) 1. 000 0. 000
LS 0. 000 0. 00
9, 040. 00000 0. 000 0. 00
0110 208-00002 *Erosion Log (12 Inch) 3, 000. 000 900. 000
LF 130. 000 611. 00
4. 70000 1, 030. 000 4,841. 00



CONTI D C17018 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 17018-BI D ESTI MATE RUN 08/ 04/ 2015
PRQIECT: STA 0853-070 ESTI MATE NO 0002 10: 13: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208-00020 *Silt Fence 3, 400. 000 0. 000
LF 0. 000 0. 00
1. 55000 0. 000 0. 00
0120 208-00035  Aggregate Bag 200. 000 0. 000
LF 0. 000 0. 00
9. 05000 0. 000 0. 00
0125 208- 00045 Concrete Washout Structure 4. 000 1. 000
EACH 1. 000 1, 020. 00
1, 020. 00000 2.000 2, 040. 00
0130 208-00070 *Vehi cl e Tracki ng Pad 12. 000 1. 000
EACH 0. 000 0. 00
2, 710. 00000 1. 000 2,710.00
0135 208-00103 Renoval and Di sposal of Sedinent (Labor) 100. 000 0. 000
HOUR 0. 000 0. 00
51. 60000 0. 000 0. 00
0140 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
73. 30000 0. 000 0. 00
0145 208-00106 Sweepi ng (Sedi nent Renoval) 50. 000 0. 000
HOUR 0. 000 0. 00
117. 00000 0. 000 0. 00
0150 208-00107 Renoval of Trash 50. 000 1. 000
HOUR 0. 000 0. 00
51. 60000 1. 000 51. 60
0155 208- 00206 Er osi on Control Supervi sor 260. 000 10. 000
DAY 24.000 5, 280. 00
220. 00000 34.000 7,480. 00
0160 210-00810 *Reset Ground Sign 27.000 0. 000
EACH 27.000 4, 266. 00
158. 00000 27.000 4, 266. 00
0165 210-00825 *Reset Fl ashing Beacon 1. 000 0. 000
EACH 1. 000 2,300. 00
2, 300. 00000 1. 000 2,300. 00



CONTI D C17018 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17018-BI D ESTI MATE RUN 08/ 04/ 2015
PRQJECT: STA 0853-070 ESTI MATE NO 0002 10: 13: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0166 210-01000 Res Fence Added by MCR #1 Line #2 333. 000 333. 000
LF 0. 000 0. 00
8. 36000 333. 000 2,783.88
0170 212-00006 *Seedi ng (Native) 117. 000 0. 000
ACRE 0. 000 0. 00
493. 00000 0. 000 0. 00
0175 212-00032 *Soi | Condi tioning 78. 000 0. 000
ACRE 0. 000 0. 00
504. 00000 0. 000 0. 00
0180 213-00002 *Mil ching (Weed Free Hay) 78. 000 0. 000
ACRE 0. 000 0. 00
459. 00000 0. 000 0. 00
0185 213-00004 *Mil ching (Weed Free Straw) 39. 000 0. 000
ACRE 6. 400 1,721.60
269. 00000 6. 400 1,721.60
0190 213-00061 *Miul ch Tacki fier 23, 400. 000 0. 000
LB 1, 300. 000 2,795.00
2.15000 1, 300. 000 2,795.00
0195 213-00150 *Bonded Fi ber Matrix 20. 000 0. 000
ACRE 0. 000 0. 00
3, 240. 00000 0. 000 0. 00
0200 216-00041 *Soi | Retention Bl anket (Straw Coconut) 2, 000. 000 0. 000
SY 0. 000 0. 00
2.20000 0. 000 0. 00
0205 304- 06007 Aggregate Base Course (Cl ass 6) 63, 766. 000 0. 000
cY 17, 400. 000 398, 460. 00
22.90000 17, 400. 000 398, 460. 00
0210 304- 06008 Aggregate Base Course (Class 6) (Special) 13, 054. 000 0. 000
CY 0. 000 0. 00
19. 40000 0. 000 0. 00
0215 310-00608  *Full Depth Reclamation of Hot M x Asphalt Pavement 90, 313. 000 0. 000
0-8"
( ) SY 0. 000 0. 00
2. 00000 0. 000 0. 00



CONTI D C17018 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 17018-BI D ESTI MATE RUN 08/ 04/ 2015
PRQJECT: STA 0853-070 ESTI MATE NO 0002 10: 13: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0220 310- 00610 *Ful | Depth Reclamation of Hot M x Asphalt Pavenent 294, 248. 000 0. 000
8-12"
( ) SY 61, 829. 000 166, 938. 30
2.70000 61, 829. 000 166, 938. 30
0225 310-00614 *Full Depth Reclamation OF Hot M x Asphalt Pavenent 74, 662. 000 0. 000
12-16"
( ) SY 3, 750. 000 13, 875. 00
3. 70000 3, 750. 000 13, 875. 00
0230 403-00720 Hot M x Asphalt (Patching) (Asphalt) 500. 000 28. 430
TON 29. 470 4,332.09
147. 00000 57.900 8,511. 30
0235 403-33741  *Hot Mx Asphalt (Grading S) (75) (PG 64-22) 100, 027. 000 0. 000
TON 0. 000 0. 00
65. 40000 0. 000 0. 00
0240 403-34751  *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 57, 838. 000 0. 000
TON 0. 000 0. 00
67. 40000 0. 000 0. 00
0245 420-00113 Ceotextile (Drainage) (dass 2) 403. 000 0. 000
SY 0. 000 0. 00
3.80000 0. 000 0. 00
0246 420-00132 Geotextile (Separator) (CL 1) Added by MCR #1 Line #3 6, 978. 000 0. 000
Sy 6, 978. 000 22,678.50
3. 25000 6, 978. 000 22,678.50
0250 506-00212 Riprap (12 Inch) 102. 000 0. 000
CY 0. 000 0. 00
136. 00000 0. 000 0. 00
0255 506-00218  Riprap (18 Inch) 220. 000 0. 000
CY 0. 000 0. 00
79. 50000 0. 000 0. 00
0260 507- 00000 *Concrete Slope and Ditch Paving 2.500 0. 000
CY 0. 000 0. 00
747.00000 0. 000 0. 00
0265 601- 01000 *Concrete O ass B 3. 800 0. 000
CY 0. 000 0. 00
770. 00000 0. 000 0. 00



CONTI D C17018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17018-BI D ESTI MATE RUN 08/ 04/ 2015
PRQJECT: STA 0853-070 ESTI MATE NO 0002 10: 13: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0270 601-03000 *Concrete Cass D 35. 300 1. 000
cY 2.000 1, 540. 00
770. 00000 3. 000 2,310. 00
0275 601- 03030 *Concrete Cass D (Box Culvert) 101. 000 25. 600
cY 75. 400 58, 058. 00
770. 00000 101. 000 77,770. 00
0280 602-00000 *Rei nf orcing Steel 17, 805. 000 3, 156. 000
LB 11, 473. 000 20, 651. 40
1. 80000 14, 629. 000 26, 332. 20
0285 603-00048 *Cul vert Lining (48 Inch) 70. 000 0. 000
LF 0. 000 0. 00
939. 00000 0. 000 0. 00
0290 603-01155 15 Inch Reinforced Concrete Pipe (Conplete In Place) 136. 000 0. 000
LF 0. 000 0. 00
90. 10000 0. 000 0. 00
0295 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 16. 000 0. 000
LF 16. 000 1,728. 00
108. 00000 16. 000 1,728.00
0300 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 248. 000 0. 000
LF 0. 000 0. 00
122. 00000 0. 000 0. 00
0305 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 392. 000 48. 000
LF 8. 000 1, 328. 00
166. 00000 56. 000 9, 296. 00
0310 603-01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 8. 000 0. 000
LF 8. 000 1,712.00
214. 00000 8. 000 1,712.00
0315 603-01725 72 Inch Reinforced Concrete Pipe (Conplete In Place) 64. 000 0. 000
LF 0. 000 0. 00
340. 00000 0. 000 0. 00
0320 603-05024 24 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 2.000 2, 300. 00
1, 150. 00000 2.000 2, 300. 00



CONTI D Cl17018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17018-BI D ESTI MATE RUN 08/ 04/ 2015
PRQIECT: STA 0853-070 ESTI MATE NO 0002 10: 13: 46
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0325 603- 05030 30 Inch Reinforced Concrete End Section 3. 000 0. 000
EACH 0. 000 0. 00
1, 340. 00000 0. 000 0. 00
0330 603-05036 36 I nch Reinforced Concrete End Section 19. 000 2. 000
EACH 1. 000 1, 520. 00
1, 520. 00000 3. 000 4, 560. 00
0335 603- 05048 48 Inch Reinforced Concrete End Section 4. 000 0. 000
EACH 4. 000 6, 760. 00
1, 690. 00000 4. 000 6, 760. 00
0340 603-10180 18 Inch Corrugated Steel Pipe 102. 000 0. 000
LF 0. 000 0. 00
120. 00000 0. 000 0. 00
0345 603-30018 18 Inch Steel End Section 1. 000 0. 000
EACH 0. 000 0. 00
642. 00000 0. 000 0. 00
0350 603-30042 42 Inch Steel End Section 2. 000 0. 000
EACH 2.000 2, 460. 00
1, 230. 00000 2.000 2,460. 00
0355 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 612. 500 0. 000
LF 0. 000 0. 00
25. 80000 0. 000 0. 00
0360 606-01370 *Transition Type 3G 8. 000 0. 000
EACH 0. 000 0. 00
1, 980. 00000 0. 000 0. 00
0365 606-01395 *Transition Type 3L 1. 000 0. 000
EACH 0. 000 0. 00
1, 350. 00000 0. 000 0. 00
0370 606- 02005 *End Anchor age (Fl ared) 11. 000 0. 000
EACH 0. 000 0. 00
2, 290. 00000 0. 000 0. 00
0375 607- 00005 *End Post 5. 000 2.000
EACH 0. 000 0. 00
220. 00000 2.000 440. 00



CONTI D C17018 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 17018- BI D ESTI MATE RUN 08/ 04/ 2015
PRQIECT: STA 0853-070 ESTI MATE NO 0002 10: 13: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0380 607-00010 *Corner and Line Brace Post 8. 000 3. 000
EACH 0. 000 0. 00
247.00000 3. 000 741. 00
0385 607-01000 *Fence Barbed Wre with Metal Posts 2,749. 000 2, 148. 000
LF 0. 000 0. 00
2.20000 2,148. 000 4,725. 60
0390 607-60620 *Road Cl osure Gate 2. 000 0. 000
EACH 0. 000 0. 00
13, 100. 00000 0. 000 0. 00
0395 612-00036 *Del i neator (Flexible) (Square Base) 1, 056. 000 0. 000
EACH 0. 000 0. 00
63. 20000 0. 000 0. 00
0400 613-00100 *1 Inch Electrical Conduit 150. 000 0. 000
LF 0. 000 0. 00
11. 70000 0. 000 0. 00
0405 613-00200 *2 Inch Electrical Conduit 350. 000 0. 000
LF 0. 000 0. 00
11. 70000 0. 000 0. 00
0410 614-00011 *Sign Panel (Qass I) 673. 000 0. 000
SF 0. 000 0. 00
14. 40000 0. 000 0. 00
0415 614-00012 *Sign Panel (Cass I1) 1, 034. 000 0. 000
SF 0. 000 0. 00
20. 80000 0. 000 0. 00
0420 614-01512 *Steel Sign Support (2-1nch Round) (Post) 858. 000 0. 000
LF 0. 000 0. 00
4. 30000 0. 000 0. 00
0425 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 77.000 0. 000
EACH 0. 000 0. 00
25. 80000 0. 000 0. 00
0430 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 140. 000 0. 000
LF 0. 000 0. 00
12. 90000 0. 000 0. 00



CONTI D C17018 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 17018-BI D ESTI MATE RUN 08/ 04/ 2015
PRQJECT: STA 0853-070 ESTI MATE NO 0002 10: 13: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0435 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 12. 000 0. 000
EACH 0. 000 0. 00
187. 00000 0. 000 0. 00
0440 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 860. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0. 00
0445 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 87. 000 0. 000
EACH 0. 000 0. 00
187. 00000 0. 000 0. 00
0450 614-72875 *Loop Detector Wre 550. 000 0. 000
LF 0. 000 0. 00
3. 80000 0. 000 0. 00
0455 614- 73005 *Piezo (Electric) (Cass Il) 2.000 0. 000
EACH 0. 000 0. 00
1, 410. 00000 0. 000 0. 00
0460 614-80391  *Rumble Strip (Ginding)(Asphalt) 300, 685. 000 0. 000
LF 0. 000 0. 00
0.11000 0. 000 0. 00
0465 614-86105 *Tel emetry (Field) 1. 000 0. 000
EACH 0. 000 0. 00
3,520. 00000 0. 000 0. 00
0470 614-86741 *\Weat her Monitoring System 1. 000 0. 000
EACH 0. 000 0. 00
98, 600. 00000 0. 000 0. 00
0475 614-86752 *Fol d- Over Tower (ITS) 1. 000 0. 000
EACH 0. 000 0. 00
11, 500. 00000 0. 000 0. 00
0480 624-20019 18 Inch Drainage Pipe (Oass 0) (Conplete In Place) 232. 000 0. 000
LF 0. 000 0. 00
78. 90000 0. 000 0. 00
0485 624-20025 24 1nch Drainage Pipe (Cass 0) (Conplete In Place) 132. 000 0. 000
LF 0. 000 0. 00
87. 30000 0. 000 0. 00



CONTI D C17018 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 17018-BI D ESTI MATE RUN 08/ 04/ 2015
PRQIECT: STA 0853-070 ESTI MATE NO 0002 10: 13: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0490 624-20031 30 Inch Drainage Pipe (Cass 0) (Conplete In Place) 508. 000 0. 000
LF 0. 000 0. 00
92. 80000 0. 000 0. 00
0495 625- 00000 *Construction Surveying 1. 000 0.140
LS 0. 130 32,903. 00
253, 100. 00000 0. 270 68, 337. 00
0500 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 500 693, 400. 00
1, 386, 800. 00000 0. 500 693, 400. 00
0505 626- 01000 *Public Information Services 1. 000 0. 000
LS 0. 400 8, 600. 00
21, 500. 00000 0. 400 8, 600. 00
0510 627-00005 *Epoxy Pavenent MarKking 1, 208. 000 0. 000
GAL 0. 000 0. 00
73. 60000 0. 000 0. 00
0515 627-00011 *Pavement Mar ki ng Paint (\Waterborne) 2,500. 000 0. 000
GAL 0. 000 0. 00
26. 80000 0. 000 0. 00
0520 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 1, 124. 000 0. 000
SF 0. 000 0. 00
24.10000 0. 000 0. 00
0525 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 1, 352. 000 0. 000
Li ne
) SF 0. 000 0. 00
18. 70000 0. 000 0. 00
0526 629-01031 Survey Monurent (Ty 3A) Added by MCR #1 Line #1 5. 000 0. 000
EACH 0. 000 0. 00
523. 60000 0. 000 0. 00
0530 630-00000  *Fl aggi ng 10, 500. 000 354. 500
HOUR 1, 470. 000 35, 133. 00
23.90000 1, 824. 500 43, 605. 55
0535 630-00001 *Pilot Car Qperation 2,500. 000 3. 000
HOUR 50. 000 2,275.00
45. 50000 53. 000 2,411.50



CONTI D C17018 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 17018-BI D ESTI MATE RUN 08/ 04/ 2015
PRQJECT: STA 0853-070 ESTI MATE NO 0002 10: 13: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0540 630- 00007 *Traffic Control Inspection 120. 000 3. 000
DAY 13. 000 1, 482. 00
114. 00000 16. 000 1, 824.00
0545 630-00012 *Traffic Control Managenent 260. 000 7. 000
DAY 25. 000 17, 625. 00
705. 00000 32. 000 22,560. 00
0550 630-80002 *Fl ashi ng Beacon (Sol ar) 2.000 1. 000
EACH 0. 000 0. 00
1, 250. 00000 1. 000 1, 250. 00
0555 630- 80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 0. 000
EACH 3. 000 513. 00
171. 00000 3. 000 513. 00
0560 630-80341 *Construction Traffic Sign (Panel Size A) 50. 000 0. 000
EACH 11. 500 849. 85
73.90000 11. 500 849. 85
0565 630- 80342 *Construction Traffic Sign (Panel Size B) 175. 000 45. 500
EACH 16. 500 1, 593. 90
96. 60000 62. 000 5,989. 20
0570 630- 80343 *Construction Traffic Sign (Panel Size O 12. 000 0. 000
EACH 0. 000 0. 00
119. 00000 0. 000 0. 00
0575 630- 80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH 0. 000 0. 00
9, 100. 00000 2.000 18, 200. 00
0580 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 500
Type
yee) EACH 0. 000 0. 00
2,270. 00000 0. 500 1, 135. 00
0585 630- 80360 *Drum Channel i zi ng Devi ce 500. 000 68. 000
EACH 121. 500 5,528. 25
45. 50000 189. 500 8,622.25
0590 630-80370 *Concrete Barrier (Tenporary) 600. 000 108. 000
LF 0. 000 0. 00
42. 80000 108. 000 4,622. 40



CONTI D Cl17018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PON: 17018-BI D ESTI MATE RUN 08/ 04/ 2015
PRQIECT: STA 0853-070 ESTI MATE NO 0002 10: 13: 46
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0595 630-80380 *Traffic Cone 36" 400. 000 10. 000
EACH 57.500 782. 00
13. 60000 67. 500 918. 00
0600 700-70010 F/ A M nor Contract Revisions 250, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0605 700-70011 F/ A Partnering 2, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0610 700-70016 F/ A Fuel Cost Adj ustnent 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0615 700-70018 F/ A Roadway Snoot hness | ncentive 250, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0620 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 450, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0625 700- 70021 F/ A On- The-Job Trai nee 11, 520. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0630 700- 70025 F/' A Quality Incentive Paynent 500, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0635 700- 70082 F/ A Furnish & Install Electrical Service 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0640 700-70155 F/ A Pavenent Surface Course Maintenance 95, 737. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0645 700-70230 F/ A Communi cati on Lines 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C17018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 17018-BI D ESTI MATE RUN 08/ 04/ 2015
PRQJECT: STA 0853-070 ESTI MATE NO. 0002 10: 13: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0650 700- 70380 F/ A Erosion Control 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $20,633,124.91$ 1,885,858.79$ 2,416,902.94
CAT NO0O300 STR B-17-AZ
0655 202- 00201 Renoval of Curb 28. 000 0. 000
LF 0. 000 0. 00
123. 00000 0. 000 0. 00
0660 202- 00226 *Renoval of Asphalt Mat (Special) 936. 000 0. 000
Sy 0. 000 0. 00
10. 40000 0. 000 0. 00
0665 202- 00425 *Renoval of Bridge Railing 86. 000 0. 000
LF 0. 000 0. 00
18. 40000 0. 000 0. 00
0670 403-34751 *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 101. 000 0. 000
TON 0. 000 0. 00
67. 40000 0. 000 0. 00
0675 601- 03040 *Concrete O ass D (Bridge) 0. 600 0. 000
Ccy 0. 000 0.00
1, 480. 00000 0. 000 0. 00
0680 602- 00000 *Rei nforcing Steel 44. 000 0. 000
LB 0. 000 0. 00
1. 80000 0. 000 0. 00
0685 606- 10350 *Bridge Rail Type 3R 86. 000 0. 000
LF 0. 000 0. 00
219. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 41,369.40 $ 0.00% 0. 00
CAT NO0301 STR B-17-DD
0690 202- 00226 *Renoval of Asphalt Mat (Special) 512. 000 0. 000
Sy 0. 000 0. 00
10. 40000 0. 000 0. 00
0695 403-34751 *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 55. 000 0. 000
TON 0. 000 0. 00
67. 40000 0. 000 0. 00



CONTI D C17018

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 15

PCN: 17018-BI D ESTI MATE RUN 08/ 04/ 2015
PRQJECT: STA 0853-070 ESTI MATE NO 0002 10: 13: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO301 STR B-17-DD
0700 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 160. 000 0. 000
LF 0. 000 0. 00
246. 00000 0. 000 0. 00
CAT 0301 CURRENT AMI $ 48,391.80 $ 0.00% 0. 00
CAT NO0302 STR A-17-B
0705 202-00226 *Renoval of Asphalt Mat (Special) 314. 000 0. 000
SY 0. 000 0. 00
10. 40000 0. 000 0. 00
0710 202-00425 *Renoval of Bridge Railing 120. 000 0. 000
LF 0. 000 0. 00
18. 40000 0. 000 0. 00
0715 202- 00502 Renoval of Portions of Present Structure 3.000 0. 000
CY 0. 000 0. 00
1, 040. 00000 0. 000 0. 00
0720 403-34751  *Hot Mx Asphalt (Gading SX) (75) (PG 64-28) 43. 000 0. 000
TON 0. 000 0. 00
67. 40000 0. 000 0. 00
0725 515-00120 *Wat er proof i ng (Menbr ane) 314. 000 0. 000
SY 0. 000 0. 00
28.10000 0. 000 0. 00
0730 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 70. 000 0. 000
LF 0. 000 0. 00
246. 00000 0. 000 0. 00
0735 601- 03040 *Concrete O ass D (Bridge) 1. 000 0. 000
CY 0. 000 0. 00
1, 480. 00000 0. 000 0. 00
0740 602-00000 *Rei nforcing Steel 42. 000 0. 000
LB 0. 000 0. 00
1. 80000 0. 000 0. 00
0745 606-11010 *Bridge Rail Type 10R 127. 000 0. 000
LF 0. 000 0. 00
207. 00000 0. 000 0. 00
CAT 0302 CURRENT AMI  $ 65,379.80 % 0.00% 0. 00



CONTI D C17018 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 16
PCN: 17018-BI D ESTI MATE RUN 08/ 04/ 2015
PRQJECT: STA 0853-070 ESTI MATE NO 0002 10: 13: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0303 STR A-17-C
0750 202-00226  *Renoval of Asphalt Mat (Special) 232. 000 0. 000
SY 0. 000 0. 00
10. 40000 0. 000 0. 00
0755 403-34751  *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 39. 000 0. 000
TON 0. 000 0. 00
67. 40000 0. 000 0. 00
0760 515-00120 *Wat er proof i ng (Menbr ane) 232. 000 0. 000
SY 0. 000 0. 00
28.10000 0. 000 0. 00
0765 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 60. 000 0. 000
LF 0. 000 0. 00
246. 00000 0. 000 0. 00
CAT 0303 CURRENT AMI $ 26,320.60 % 0.00% 0. 00
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0770 620-00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
51, 300. 00000 1. 000 51, 300. 00
0775 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
13, 800. 00000 1. 000 13, 800. 00
0780 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
4, 280. 00000 2.000 8, 560. 00
CAT 0400 CURRENT AMI  $ 73,660.00 $ 0.00% 73, 660. 00

PRQJIECT TOTAL CURRENT AMI $ 20, 888,246.51$ 1,885,858.79$% 2,490,562.94



